

MoSCoW Prioritisation

Status: Delivered | Domain: Retail and e-commerce | Role: IT Project Manager, E-commerce and Digital Systems

Prioritisation basis

Priority reflects business criticality, user impact, risk and the minimum viable service. Could and Won't items are recorded so the scope conversation is visible.

Prioritised scope

Priority	ID	Item	Rationale
Must	BR-01	Leadership can view project status, ownership and blockers in one place	Needed for create clear ownership and delivery visibility
Must	BR-02	Authorised colleagues can access controlled shared information	Needed for support Microsoft 365 adoption and controlled collaboration
Must	BR-04	Custom-order specifications are confirmed before fulfilment	Needed for improve customer support and custom-order journeys
Must	BR-05	Changes are tested with business users before release	Needed for validate changes and measure post-implementation value
Should	BR-03	Customers receive consistent answers to common questions	Needed for improve customer support and custom-order journeys
Could	Backlog	Customer order-tracking page	Useful once order volume grows
Won't (this phase)	Backlog	Loyalty programme integration	Outside the rebuild budget and timeline

Review rule

Reassess priority when scope, risk, dependency or evidence changes.