

MoSCoW Prioritisation

Status: Delivered | Domain: Events and hospitality | Role: Digital Project Manager and Business Analyst

Prioritisation basis

Priority reflects business criticality, user impact, risk and the minimum viable service. Could and Won't items are recorded so the scope conversation is visible.

Prioritised scope

Priority	ID	Item	Rationale
Must	BR-01	Each user group follows a route relevant to its purpose	Needed for separate the three user journeys
Must	BR-02	Submissions cannot be completed with missing mandatory data	Needed for reduce incomplete records and manual follow-up
Must	BR-03	Organisers can view every submission status	Needed for give organisers status and exception visibility
Must	BR-04	Vendor decisions trigger the correct communication	Needed for validate end-to-end communications before launch
Must	BR-06	Attendees receive purchase or registration confirmation	Needed for validate end-to-end communications before launch
Should	BR-05	Volunteer allocation uses availability and need	Needed for give organisers status and exception visibility
Could	Backlog	Automated volunteer shift reminders	Reduces no-shows once allocation is stable
Won't (this phase)	Backlog	Vendor payment collection	Handled outside the platform for this season

Review rule

Reassess priority when scope, risk, dependency or evidence changes.