

Business Requirements Document

Status: Delivered | Domain: Events and hospitality | Role: Product Owner and Business Analyst, HunterTV Africa

Business problem

A single registration concept did not reflect the different information, approval and communication needs of attendees, vendors and volunteers.

Objectives

ID	Objective
OBJ-01	Separate the three user journeys
OBJ-02	Reduce incomplete records and manual follow-up
OBJ-03	Give organisers status and exception visibility
OBJ-04	Validate end-to-end communications before launch

Scope

In scope	Out of scope
Attendee ticket purchase and confirmation Vendor application and decision Volunteer availability and allocation Organiser status view Pre-launch testing	On-site stall layout Sponsorship contracts Vendor payment collection outside the platform

Business requirements

ID	Requirement	Priority	Objective	Acceptance criterion
BR-01	Each user group follows a route relevant to its purpose	Must	OBJ-01	Only relevant fields and guidance appear for the chosen route
BR-02	Submissions cannot be completed with missing mandatory data	Must	OBJ-02	Incomplete submissions are blocked with a clear correction message
BR-03	Organisers can view every submission status	Must	OBJ-03	Route, status, date and next action are visible for each record
BR-04	Vendor decisions trigger the correct communication	Must	OBJ-04	Message sent and record status agree
BR-05	Volunteer allocation uses availability and need	Should	OBJ-03	Allocation is visible to authorised organisers
BR-06	Attendees receive purchase or registration confirmation	Must	OBJ-04	Confirmation and transaction status are recorded

Assumptions and constraints

Assumptions	Constraints
Ticketing runs through MyTicketSeller Organisers make final vendor decisions	Fixed public launch date Mixed volunteer and paid team

Key risks

ID	Risk	Severity	Response	Owner
R-01	One form collects irrelevant information	High	Separate routes by purpose	Business analyst
R-02	Email and record status diverge	High	Send only after status update; trigger tests	Developer
R-03	Vendor approval rules are incomplete	Medium	Decision checkpoint with organisers	Event organiser

ID	Risk	Severity	Response	Owner
R-04	Ticketing or email service is unavailable	Medium	Fallback communication and manual list	Project manager