

Communications Plan

Status: Delivered | Domain: Events and hospitality | Role: Product Owner and Business Analyst, HunterTV Africa

Approach

Communication is tied to each audience, its decisions and its moments of need, rather than one generic update for everyone.

Communications plan

Audience	Information	Channel	Cadence or trigger
Event organisers	Status, exceptions, decisions	Status review and decision log	Twice weekly before launch
Attendees	Ticket and event information	Website content and confirmation email	At purchase and event updates
Vendors	Requirements, decision, next steps	Application guidance and decision email	At application and decision
Volunteers	Role, shift, briefing	Allocation email and briefing pack	At allocation and event week
Developers and creatives	Journey maps, field lists, templates	Build brief and review session	Each build cycle

Decision controls

- Record the decision, owner and date
- State the evidence or constraint considered
- Show the impact on requirements, process or release
- Escalate unresolved high-impact items